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System Maintenance Outlook for 2026 
 
The Maintenance Outlook page provides a preliminary list of major maintenance and/or construction work being 
planned which may affect system capacity. 
 
This document is not intended to be an official notice. The purpose of this posting is to make customers aware of 
proposed activities that may affect capacity on various systems. These dates may be adjusted based on changing 
conditions, and this Maintenance Outlook page will be updated as changes warrant. When the date for a maintenance 
and/or construction project is finalized, it will be posted on Envoy's Maintenance Schedule and removed from the 
Maintenance Outlook page. 
 
SoCalGas assumes no responsibility for use of, or reliance on, this information by any party, and specifically advises such 
parties to discuss any decisions or actions related hereto with their own advisors and experts. Although SoCalGas has 
used reasonable efforts to provide accurate and timely information, this information is preliminary operating data that is 
subject to change and can be negatively impacted by delays or errors in electronic transfers, data entry, communication 
failures, or other causes. 
 

Location 
Type 

Location Start Date End Date 
Maintenance 

Type 

Capacity 
Reduction 
(MMCFD) 

Description 

Storage 
Field - INJ 

Playa Del Rey 03/16/26 03/22/26 Planned 75 Inventory Shut-In 

Storage 
Field - WD 

Playa Del Rey 03/16/26 03/22/26 Planned 340 Inventory Shut-In 

Storage 
Field - INJ 

Honor Rancho 03/23/26 04/06/26 Planned 250 Inventory Shut-In 

Storage 
Field - WD 

Honor Rancho 03/23/26 04/06/26 Planned 1000 Inventory Shut-In 

Zone Northern Zone 04/01/26 07/01/26 Planned 240 L235 West Remediation 

Sub Zone 
EP-Topock/TW-

Topock 
04/01/26 10/30/26 Planned 350 L3000 Hydrotest 
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2026 In Line Inspections (Pigging) 

*Immediate remediation (full or partial outage) may be required based on an ILI (inline inspection, smart pig) 
assessment report. This immediate remediation may or may not take place depending on the specific ILI assessment 
report findings. If the report states that an immediate remediation must take place, SoCalGas will post an update 
indicating the impact to the system as soon as practicable.  Also, after the ILI assessment report is received, validation 
digs for tool calibration requiring a full or partial outage may take place on the pipeline within 6 months of receiving the 
final report.  
 

Location 
Type 

Location Start Date End Date 
Maintenance 

Type 

Capacity 
Reduction 
(MMCFD) 

Description 

Zone Southern Zone 04/30/26 05/07/26 Planned 150 L2000 ILI PH4 & PH5  

Sub-Zone 
EP-Ehrenberg/NBP-

Blythe 
05/11/26 05/18/26 Planned 220 

L2001 E/W / L1030 ILI 
PH 1 & PH 2  

Sub-Zone 
EP-Ehrenberg/NBP-

Blythe 
09/21/26 09/28/26 Planned 230 L2000 ILI PH2 
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2025 In Line Inspections (Pigging) 

*Immediate remediation (full or partial outage) may be required based on an ILI (inline inspection, smart pig) 
assessment report. This immediate remediation may or may not take place depending on the specific ILI assessment 
report findings. If the report states that an immediate remediation must take place, SoCalGas will post an update 
indicating the impact to the system as soon as practicable.  Also, after the ILI assessment report is received, validation 
digs for tool calibration requiring a full or partial outage may take place on the pipeline within 6 months of receiving the 
final report.  
 

Location 
Type 

Location Start Date End Date 
Maintenance 

Type 

Capacity 
Reduction 
(MMCFD) 

Description 

Zone Northern Zone 03/24/25 03/31/25 Planned 555 L4000 ILI PH3 

Zone Northern Zone 05/05/25 05/13/25 Planned 555 L4000 ILI PH2 

Receipt Point Otay Mesa 05/19/25 05/23/25 Planned 400 L3010 ILI PH1 

Zone Wheeler Ridge Zone 06/09/25 06/13/25 Planned 265 L225 ILI PH1 

Zone Wheeler Ridge Zone 07/08/25 07/11/25 Planned 365 L225 ILI PH2 

Sub-Zone 
EP-Ehrenberg/NBP-

Blythe 
09/29/25 10/06/25 Planned 270 L5000 ILI 

Sub-Zone TW-Topock/EP-Topock 11/03/25 11/07/25 Planned 150 L3000 East ILI PH 2A 

Sub-Zone TW-Topock/EP-Topock 11/17/25 11/21/25 Planned 150 L3000 East ILI PH 2B 

Sub-Zone TW-Topock/EP-Topock 12/08/25 12/12/25 Planned 150 L3000 East ILI PH 1 

Receipt Point TW-Topock 12/08/25 12/12/25 Planned 300 L3000 East ILI PH 1 
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2024 In Line Inspections (Pigging) 

*Immediate remediation (full or partial outage) may be required based on an ILI (inline inspection, smart pig)  
assessment report. This immediate remediation may or may not take place depending on the specific ILI assessment  
report findings. If the report states that an immediate remediation must take place, SoCalGas will post an update  
indicating the impact to the system as soon as practicable.  Also, after the ILI assessment report is received, validation  
digs for tool calibration requiring a full or partial outage may take place on the pipeline within 6 months of receiving the 
final report.  
 

Location Type Location Start Date End Date 
Maintenance 

Type 

Capacity 
Reduction 
(MMCFD) 

Description 

Sub-Zone 
EP-Ehrenberg/NBP-

Blythe 
06/10/24 06/14/24 Planned 180 L2001 WEST PH4 ILI 

Sub-Zone 
EP-Ehrenberg/NBP-

Blythe 
06/24/24 06/29/24 Planned 180 L2001 WEST PH5 ILI 

Area Zone Needles/Topock 09/30/24 10/07/24 Planned 560 L235 West PH1 ILI 

Receipt Point TW-Needles 10/28/24 11/4/24 Planned 680 L235 East PH1 ILI 

 
 


